



PULLMAN
REGIONAL
HOSPITAL

PATIENT CARE EXPANSION UPDATE

Less Wait, Less Travel, More Access to Exceptional Healthcare



July 12, 2024 Update

Design & Space Planning Updates

- Mangum Construction, based in Clarkston, WA, has started building renovations for alarm, elevator and HVAC systems at “the bank.” This will support a late fall move-in date for teams including Health Information Management, Patient Financial Services, Revenue Integrity, Referrals and Authorizations.
- Led by Karly Port, the “Space and People” committee is working to address short and long-term movements during the construction period:
 - The nutrition team will be locating to the second floor of “the bank” building but will continue to see patients at the hospital and in designated space at Corporate Pointe for outpatient appointments.

Additional Project Updates

- In addition to Expansion Project updates, the pullmanregional.org/internal webpage is now home to project updates for the Palouse Medical/PRH Integration Project. Information includes Goals, Objectives and Workgroup members. If you have question, reach out to a workgroup member or chair.



Stay in the know:
pullmanregional.org/internal