



PULLMAN  
REGIONAL  
HOSPITAL

# PATIENT CARE EXPANSION UPDATE

Less Wait, Less Travel, More Access to Exceptional Healthcare



## December 13, 2024 Update

### Planning & Design Updates

- Expansion Project ground breaking is slated for spring 2025. Work in progress includes:
  - Finalizing phases for construction (this allows us to continue patient care throughout construction)
  - Timeline for phases
  - Internal communications for construction phases
  - Fundraising to complement borrowing and bond funding from the community
- The move-in date for the Patient Accounts Center has been delayed because of a delay in furniture and cubicle components. **Moving day will start December 27 through the first week of January.** Leases for Corporate Pointe have been extended. Teams moving to the first floor include Health Information Management, Patient Financial Services, Revenue Integrity, Referrals and Authorizations.
- Led by Carrie Coen and Karly Port, the space/people and storage committees are working to evaluate current storage utilization and create plans during and after the expansion.
- Construction on the ENT office has started. Patient care is continuing through construction; construction is estimated to conclude by mid-February.

### Funding Updates

- Funds raised at the annual Gala fundraiser (Feb 1, 2025) will support the project. Registration is now open: [www.pullmanregional.org/gala](http://www.pullmanregional.org/gala)



**Stay in the know:**  
**[pullmanregional.org/internal](http://pullmanregional.org/internal)**