



PULLMAN
REGIONAL
HOSPITAL

PATIENT CARE EXPANSION UPDATE

Less Wait, Less Travel, More Access to Exceptional Healthcare



January 3, 2025 Update

Planning & Design Updates

- Expansion Project ground breaking is slated for spring 2025. Work in progress includes:
 - Finalizing phases for construction (this allows us to continue patient care throughout construction)
 - Value Engineering (budget balancing)
 - Construction documentation and permitting
 - Internal communications for construction phases (including a daily update in safety huddles)
 - Fundraising to complement borrowing and bond funding from the community
- Our Patient Accounts teams have started moving out of Corporate Pointe. Teams moving to the first floor of the Patient Accounts Center include Health Information Management, Patient Financial Services, Revenue Integrity, Referrals and Authorizations.
- Led by Carrie Coen and Karly Port, the space/people and storage committees are working to evaluate current storage utilization and create plans during and after the expansion.
- Construction on the ENT office is in progress. Patient care is continuing through construction; construction is estimated to conclude by mid-February.

Funding Updates

- Funds raised at the annual Gala fundraiser (Feb 1, 2025) will support the project. Registration is now open: www.pullmanregional.org/gala



Stay in the know:
pullmanregional.org/internal