



PULLMAN  
REGIONAL  
HOSPITAL

# PATIENT CARE EXPANSION UPDATE

Less Wait, Less Travel, More Access to Exceptional Healthcare



## June 6, 2025 Update

### Planning & Design Updates

- User group meetings are complete! These department specific meetings with our architect partners helped us make early decisions for the detailed planning of our spaces – where outlets are placed, how equipment will be configured in our news spaces, and where the doors and walls are located.
- Commissioning Review (in process)
  - Commissioning is an external quality audit process which verifies building systems and equipment function meet safety guidelines and regulations. This review ensures system performance, safety, energy efficiency, and long-term cost savings, with proven ROI and risk mitigation benefits. This is our due diligence for a project this large in scope and cost.
- July 14, 2025 date established for Department of Health permitting process
- Expansion Project ground-breaking slated for September of 2025
  - Hospital remodel will occur over 3 phases
  - Operational efficiencies gained through this remodel will help us fund phase 4, which includes a medical office building behind the hospital
  - We will remain fully open and operational during construction
  - Construction slated to start September 2025, completed in 2027

### Funding Updates

- The 20<sup>th</sup> Annual Golf Tournament (July 19, 2025 at Palouse Ridge) will support the hospital's highest needs, including the Patient Care Expansion Project.



**Stay in the know:**  
**[pullmanregional.org/internal](https://pullmanregional.org/internal)**