



PULLMAN  
REGIONAL  
HOSPITAL

# PATIENT CARE EXPANSION UPDATE

Less Wait, Less Travel, More Access to Exceptional Healthcare



## December 29, 2023 Update

### Design & Space Planning Updates

- Project update presentations are being scheduled with each department/clinic, co-presented by department directors and Matt.
- Large and small group work sessions with employees and architects will begin the week of Jan. 15. Department directors will be contacted to schedule a series of meetings:
  - Meetings the week of Jan. 15 will focus on flow concepts, current model of care and future model of care, patient family perspectives
  - Meetings the week of Jan. 29 will review revised space program, revised flow ideas and specific room ideas
  - Meetings the week of Feb. 12 will review standard room mock ups, major equipment considerations

### Funding

- The Foundation is developing fundraising plans over the next 3-5 years to support the expansion project with donations and grants.
- Funds raised at the 17<sup>th</sup> Annual Hospital Gala on Feb. 3 will support the Expansion Project.

### Contractor & Project Management

- The interview process for contractor selection will begin Jan. 30



**Stay in the know:**  
**[pullmanregional.org/internal](https://pullmanregional.org/internal)**